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Revisions to the 2002 SHOPP

RECOMMENDATION
I recommend that the following 2002 SHOPP Amendment be approved:

SHOPP Amendment 02H-106
Amends the 2002 State Highway Operation and Protection Program by incorporating
project schedule and technical changes as shown in Attachment A.
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Approved: Office of SHOPP Management
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Chief
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Attachment A

2002 SHOPP Amendment 02H-106

Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds

($ Thousands)
Dist|County Route| Post Miles |Location/Description PPNO EA Prog RW Const FY |Comments

4 |San-Franciseo 101 | R4HR51 |In-SanFrancisco-(CentralFreeway-Viadueh—Mission| AB591M | 291211 | 201130 - 650| 00/061 |Delete, combined with PPNO:
Street-and-Hickory Street—reimburse-city for- B0591M into PPNO: 0591M.

4 |San-Franeiseo 101 R4-7/R5:1 |In-SanFrancisco{CentralFreeway- Viaduct)—Mission| BO591M [ 291211 | 201130 - 300 ©6/01 |Delete, combined with PPNO:
Streetand-Hickory-Street-reimburse-city-for- A0591M into PPNO: 0591M
demelition-mitigation (100% ER funds).

4 |San Francisco 101 R4.7/R5.1 |In San Francisco (Central Freeway Viaduct) - 0591M | 291211 | 201.130 - 950| 03/04 |Project combined from PPNOs:
Mission Street and Hickory Street - reimburse city A0591M and B0591M and
for demolition mitigation schedule updated from 00/01

(cost shown includes $300 of ER
funds).

4 [San Mateo 84 10.2 Near Woodside - west of Route 35 - tie back retaining| 0654E | 1S2721 | 201.130 - 950( 04/65 |[Updated schedule (cost shown
wall (CA98-1) 03/04 |includes $841 of ER funds).

4 |San-Mateo 101 134 lrand-nearSan-Mateo—Henderson-Underpass-to- 0692Y | 235741 | 201110 - 1,500| 03/04 |Delete and reprogram as PPNO:
Route-92—landscaping-(required-mitigation—FCO) 0694Y (PPNO: 0692Y previously

used for STIP project).

4 |San Mateo 101 13.4 In and near San Mateo - Henderson Underpass to | 0694Y | 1A0200 | 201.110 - 1,500/ 03/04 |Reprogrammed project, was
Route 92 - landscaping (required mitigation - PPNO: 0692Y.

7 |kes-Angeles 5 65:3/65:8 |NearSanta-Clarita—nerth-of-Angeles-National-Ferest-| 2281 194201 | 201150 - 2/432| 04/65 |Delete, project will be rescoped

 Tomplin L I

based on ongoing geotechnical
report.
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